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BUILDINGS FACILITIES BRANCH

Monthly Report for the Month of March 1963

1. South Building - Press Room, Air Conditloner. $8262. A replacement
unit is now in GSA stores and is scheduled for acceptance inspection on
28 March 1963.

2. South Bullding - Light Fixtures, Basement, PSD. Cost allowance,
$9000. Approximete completion 45%.

3. South Building - Big Beam Lights. $587. New shelves are being
fabricated. Several shelves have been instelled in South Building.
Estimsted completion 25%.

4. Quarters Eye - 2400 Wing and Second Floor Heedhouse, REXCD, OL.
Campleted 15 March 1963.

5. Quarters Eye - Second Floor Hesdhouse, PSD,0L. Completed i March 1963.
6. Querters Eye - 2000 Wing, ICAD. Completed 22 March 1963.

7. Quarters Eye - 2900 Wing = Air Conditioner, FE. FPBS 1is now estimating
on installing a 3-ton package unit with fresh air and return alr ducts.

8. R & S Building - Prepsration of Space, OCR. $32,000. Approximate
completion 95%. Target completion date 1 April 1963.

9. R & S Building - Secured Ares 1016, TSD. Work started 25 March and
expected to be complete 5 April 1963.

10. - - Roam 25, OL. $928. Campleted 22 March 1963.

11 - relocetion TSD end Expansion, OC. Cost allowance
$110,000. Area 26 end 27, TSD was released by Design and will be prepared
for contract. Alr Conditioner plens for area 19 are being completed by

12. _ - Parking. No progress.

13.
it 1s expected to

- Incinerstor & Hogger, OL. No estimete, however,
be around $50,000. Design now in progress.

1k, _ - Levelator, PSD. $14,000. No further action
required until funding arrengements heve been provided.
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15. NI - Eotrance Door, PSD, OL. $2400. Does not need
t0 be accaomplished until sbove levelator is approved, therefore, it would
be better to walt until wermer weather.

16. I - .ir Conditioner, Press Roam, PSD, OL. Requirements
modified and resubmitted for estimating.

17. — Roof Structure, TSD. $19,945. A memorandum wes
submitted to GSA on 20 March 1963 epproving funds gufficient for the

contract to be let.

20. Removal of Air Conditioner Units. $2611. One unit
reloceted to R & S Building for OCR space. Eight other units are ready

for removel from the building. Removal of the 50-ton Acme unit is to be
included with the COMMO contract ab

21, - Air Raid Shelter. Recommendations are complete and being
forwarded to the PBS Group for estimeting.
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Branch Budget Position as of 31 March 1963:

The Branch expenditures (obligations) for Object Class TOO for the
first ten months of FY 63 ending 31 March 1963 are shown below.

Budget Submission Allowable Obligetion Actual Obligations Per Cent Actusl 25X1A1a
__For FY 1963 to Date for FY 1963 +to Date for FY 1963 _of Allowsble
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